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04.11.01.03.01  Southwest Plume Subproject Management

AC00000700 MANAGEMENT & INTEGRATION FY06 24APR06 29SEP06 111 111 0

AC00000710 Project Start 24APR06 0 0 0

AC00000701 MANAGEMENT & INTEGRATION Fy07 02OCT06 28SEP07 249 249 0

AC00000702 MANAGEMENT & INTEGRATION FY08 01OCT07 30SEP08 251 251 0

AC00000703 MANAGEMENT & INTEGRATION FY09 01OCT08 30SEP09 250 250 0

04.11.01.03.02  Southwest Plume Investigation/Evaluation

AC00001390 DOE LEGAL REVIEW OF D2 SI/RA REPORT 24APR06 05MAY06 10 10 0

AC00002750 REVISION TO D2 SI/RA REPORT 08MAY06 12MAY06 5 5 0

AC00002760 INTERNAL/DOE CERTIFICATION/REPRODUCTION 15MAY06 17MAY06 3 3 0

AC00001400 ISSUE SI/RA REPORT TO EPA/KY (D2) 17MAY06 0 0 0

AC00001410 EPA/KY REVIEW OF SI/RA REPORT 18MAY06 16JUN06 21 21 0

AC00002770 DOE PRESENTATION 30MAY06 09JUN06 9 9 0

AC00001430 Regulator Extension 19JUN06 17JUL06 19 19 0

AC00001530 Regulator Extension 18JUL06 14AUG06 20 20 0

AC00001540 Regulator Extension 15AUG06 13SEP06 21 21 0

AC00001550 Regulator Extension 14SEP06 16OCT06 23 23 0

AC00001560 Regulator Extension 17OCT06 03NOV06 14 14 0

AC00001570 Informal Dispute Resolution 06NOV06 06DEC06 21 21 0

AC00001580 Informal Dispute Resolution Extension 07DEC06 21DEC06 11 11 0

AC00001590 Informal Dispute Resolution Extension 22DEC06 05JAN07 8 8 0

AC00001600 Informal Dispute Resolution Extension 08JAN07 22JAN07 10 10 0

AC00001610 Informal Dispute Resolution Extension 23JAN07 06FEB07 11 11 0

AC00001620 Informal Dispute Resolution Extension 07FEB07 21FEB07 11 11 0

AC00001630 Informal Dispute Resolution Extension 22FEB07 08MAR07 11 11 0

AC00001640 Informal Dispute Resolution Extension 09MAR07 05APR07 20 20 0

AC00001440 Resolve comments and rerun models 09APR07 09MAY07 23 23 0

AC00001650 Informal Dispute Resolution Extensions 09APR07 20MAR08 239 239 0

AC00001450 PRS/DOE Tech review of Draft D2R1 SI/RA Report 10MAY07 24MAY07 11 11 0

AC00001460 Revision to D2R1 SI/RA Report 25MAY07 04JUN07 6 6 0

AC00001690 Issue Revise D2R1 SI/RA Report to DOE for review 04JUN07 0 0 0

AC00001700 DOE Tech/Legal Review 05JUN07 11JUN07 5 5 0

AC00001710 Revise the D2R1 SI/RA Report with DOE comments 12JUN07 29JUN07 14 14 0

AC00001660 Issue Redline for Regulator review 29JUN07 0 0 0

AC00001670 Regulator review of Redline SI/RA Report 02JUL07 04DEC07 107 107 0

AC00001680 Revision to D2 R1 SI/RA Report 24MAR08 18APR08 20 20 0
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AC00001720 Issue D2 R1 SI/RA Report to DOE Tech for review 18APR08 0 0 0

AC00001730 DOE Tech review of D2 R1 SI/RA Report 21APR08 16MAY08 20 20 0

AC00001740 Revise D2 R1 SI/RA report with DOE tech comments 19MAY08 23MAY08 5 5 0

AC00001470 Issue for DOE Legal Review 23MAY08 0 0 0

AC00001480 DOE Legal Review 27MAY08 23JUN08 20 20 0

AC00001490 Revise D2R1 with DOE Legal Comments 24JUN08 25JUN08 2 2 0

AC00001500 Internal/DOE Certification/Reproduction 26JUN08 30JUN08 3 3 0

AC00001510 DOE Issue D2R1 SI/RA Report to Regulators 30JUN08 0 0 0

AC00001520 Regulators Review D2R1 SI/RA Report 01JUL08 01AUG08 22 22 0

AC00001420 EPA/KY APPROVAL OF RI REPORT 01AUG08 0 0 0

04.11.01.03.03.01  Proposed Plan

AC00002091 Revise D1 PP due to SI/RA informal dispute 24APR06 05MAY06 10 10 0

AC00002200 DEVELOP DRAFT D1 PROPOSED PLAN 24APR06 02MAY06 7 7 0

AC00002010 INTERNAL REVIEW (PRS Peer, Mgmt and Legal) 03MAY06 03MAY06 1 1 0

AC00002020 REVISE THE DRAFT D1 04MAY06 08MAY06 3 3 0

AC00002030 ISSUE D1 PROPOSED PLAN FOR DOE REVIEW 08MAY06 0 0 0

AC00002101 PRS Peer/Tech Review of D1 Proposed Plan 08MAY06 10MAY06 3 3 0

AC00002220 DOE REVIEW 09MAY06 12MAY06 4 4 0

AC00002111 Revise D1 Proposed Plan 11MAY06 12MAY06 2 2 0

AC00002040 REVISE THE DRAFT D1 15MAY06 16MAY06 2 2 0

AC00002121 PRS Mgmt Review of D1 Proposed Plan 15MAY06 17MAY06 3 3 0

AC00002240 ISSUE D1 PROPOSED PLAN FOR DOE REVIEW 16MAY06 0 0 0

AC00002260 DOE REVIEW 17MAY06 23MAY06 5 5 0

AC00002131 Revise D1 Proposed Plan 18MAY06 19MAY06 2 2 0

AC00002141 Issue D1 Proposed Plan to DOE for Tech review 19MAY06 0 0 0

AC00002151 DOE Tech review of D1 Proposed Plan 22MAY06 05JUN06 10 10 0

AC00002069 REVISE D1 PROPOSED PLAN WITH DOE COMMENTS 24MAY06 26MAY06 3 3 0

AC00002070 ISSUE PROPOSED PLAN (D1) TO DOE 26MAY06 0 0 0

AC00002050 DOE REVIEW 30MAY06 02JUN06 4 4 0

AC00002060 REVISE THE DRAFT D1 WITH DOE COMMENTS 05JUN06 05JUN06 1 1 0

AC00002061 ISSUE PROPOSED PLAN (D1) TO DOE 05JUN06 0 0 0

AC00002062 DOE REVIEW 06JUN06 09JUN06 4 4 0

AC00002161 Revise D1 Proposed Plan with DOE Tech comments 06JUN06 08JUN06 3 3 0

AC00002171 PRS Tech review of D1 Proposed Plan 09JUN06 12JUN06 2 2 0

AC00002063 REVISE THE DRAFT D1 WITH DOE COMMENTS 12JUN06 15JUN06 4 4 0

AC00002181 Revise D1 Proposed Plan 13JUN06 14JUN06 2 2 0

AC00002064 ISSUE PROPOSED PLAN (D1) TO DOE 15JUN06 0 0 0

AC00002065 DOE REVIEW 16JUN06 29JUN06 10 10 0

AC00002066 REVISE THE DRAFT D1 WITH DOE COMMENTS 30JUN06 05JUL06 2 2 0

AC00002067 ISSUE PROPOSED PLAN (D1) TO DOE 05JUL06 0 0 0

AC00002068 DOE REVIEW 06JUL06 07JUL06 2 2 0

AC00002071 REVISE THE DRAFT D1 WITH DOE COMMENTS 10JUL06 10JUL06 1 1 0

AC00002072 ISSUE PROPOSED PLAN (D1) TO DOE 10JUL06 0 0 0

AC00002073 DOE REVIEW 11JUL06 26JUL06 12 12 0
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AC00002074 REVISE THE DRAFT D1 WITH DOE COMMENTS 27JUL06 28JUL06 2 2 0

AC00002075 ISSUE PROPOSED PLAN (D1) TO DOE 28JUL06 0 0 0

AC00002076 DOE REVIEW 31JUL06 31AUG06 24 24 0

AC00002077 REVISE THE DRAFT D1 WITH DOE COMMENTS 01SEP06 05SEP06 2 2 0

AC00002078 ISSUE PROPOSED PLAN (D1) TO DOE 05SEP06 0 0 0

AC00002079 DOE REVIEW 06SEP06 11SEP06 4 4 0

AC00002081 REVISE THE DRAFT D1 WITH DOE COMMENTS 12SEP06 12SEP06 1 1 0

AC00004000 PREPARE DRAFT PROPOSED PLAN 30MAR09 01JUN09 44 44 0

AC00004001 PRS Peer Review of Draft D0 Proposed Plan 02JUN09 15JUN09 10 10 0

AC00004002 Revision to Draft D0 Proposed Plan 16JUN09 22JUN09 5 5 0

AC00004003 PRS Tech Editing 23JUN09 25JUN09 3 3 0

AC00004004 Revise Proposed Plan 26JUN09 30JUN09 3 3 0

AC00004005 INTERNAL REVIEW (PRS Mgmt and Legal) 01JUL09 16JUL09 10 10 0

AC00004006 INCORPORATE COMMENTS 17JUL09 24JUL09 6 6 0

AC00004007 ISSUE PROPOSED PLAN TO DOE (D0) TECH REVIEW 24JUL09 0 0 0

AC00004008 DOE TECH REVIEW PROPOSED PLAN 27JUL09 07AUG09 10 10 0

AC00004009 REVISE THE DRAFT D0 10AUG09 21AUG09 10 10 0

AC00004010 COMMENTS RESOLUTION MEETING WITH DOE 24AUG09 24AUG09 1 1 0

AC00004011 REVISE DRAFT D0 WITH DOE TECH COMMENTS 25AUG09 08SEP09 10 10 0

AC00004012 INTERNAL REVIEW (PRS Mgmt and Legal) 09SEP09 16SEP09 6 6 0

AC00004013 REVISE THE DRAFT D0 17SEP09 30SEP09 10 10 0

AC00002191 Issue D1 Proposed Plan to DOE Legal 30SEP09 0 0 0

AC00006550 Project Finish 30SEP09 0 0 0

04.11.01.03.03.06  Feasibility Study

AC00007000 FEASIBILITY STUDY 06MAR08 30SEP09 394* 394* 0

AC00007410 Evaluate Data Set 06MAR08 24MAR08 12 12 0

AC00007420 Update and Expand Model 25MAR08 14APR08 15 15 0

AC00007430 Update Risk Assessment Results 15APR08 17JUN08 45 45 0

AC00007010 DEVELOP D0 FS REPORT 18JUN08 07OCT08 77 77 0

AC00007440 Draft Fate and Transport Report (Appendix) 18JUN08 07OCT08 77 77 0

AC00007450 Draft Risk Assessment Report (Appendix) 18JUN08 07OCT08 77 77 0

AC00007020 PRS Peer Review of Draft D0 FS Report 08OCT08 21OCT08 10 10 0

AC00007030 Revision to Draft D0 FS Report 22OCT08 28OCT08 5 5 0

AC00007040 PRS Tech Editing 29OCT08 04NOV08 5 5 0

AC00007050 Revise the FS Report 05NOV08 11NOV08 5 5 0

AC00007060 INTERNAL REVIEW (PRS Mgmt and Legal) 12NOV08 04DEC08 15 15 0

AC00007070 INCORPORATE COMMENTS 05DEC08 18DEC08 10 10 0

AC00007080 ISSUE FS REPORT TO DOE (D0) FOR TECH REVIEW 18DEC08 0 0 0

AC00007090 DOE TECH REVIEW OF FS REPORT 19DEC08 22JAN09 21 21 0

AC00007100 Develop Comment Response Table 23JAN09 29JAN09 5 5 0

AC00007110 COMMENT RESOLUTION MEETING WITH DOE 30JAN09 30JAN09 1 1 0

AC00007120 REVISE DRAFT D0 WITH DOE TECH COMMENTS 02FEB09 13FEB09 10 10 0

AC00007130 INTERNAL REVIEW (PRS Mgmt and Legal) 16FEB09 20FEB09 5 5 0

AC00007140 REVISE DRAFT D0 23FEB09 27FEB09 5 5 0
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AC00007150 ISSUE FS REPORT (D1) TO DOE FOR LEGAL REVIEW 27FEB09 0 0 0

AC00007160 DOE LEGAL REVIEW 02MAR09 27MAR09 20 20 0

AC00007170 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 30MAR09 13APR09 10 10 0

AC00007180 INTERNAL/DOE CERTIFICATION/REPRODUCTION 14APR09 27APR09 10 10 0

AC00007190 DOE ISSUE FS REPORT TO EPA/KDEP (D1) 28APR09 0 0 0

AC00007200 EPA/KY REVIEW FS REPORT 29APR09 29JUL09 63 63 0

AC00007210 Regulator Extension 30JUL09 27AUG09 21 21 0

AC00007220 REC EPA/KDEP  COMMENTS (D2 require in 60 days) 27AUG09 0 0 0

AC00007230 Develop Comment Response Summary  package 28AUG09 01SEP09 3 3 0

AC00007240 Internal/DOE Tech Review of CRS package 02SEP09 03SEP09 2 2 0

AC00007250 Revision to CRS package 04SEP09 04SEP09 1 1 0

AC00007260 Issue CRS package for DOE Legal review 08SEP09 08SEP09 1 1 0

AC00007270 DOE Legal review of CRS package 09SEP09 10SEP09 2 2 0

AC00007280 Revision to CRS package with DOE Legal Comments 11SEP09 11SEP09 1 1 0

AC00007290 DOE issue CRS package to Regulators 14SEP09 14SEP09 1 1 0

AC00007300 CRS Meeting with Regulators & DOE 17SEP09 17SEP09 1 1 0

AC00007310 Incorporate comments into D2 FS Report 18SEP09 21SEP09 2 2 0

AC00007320 Internal/DOE Tech Review of D2 FS Report 22SEP09 24SEP09 3 3 0

AC00007330 Revision to D2 FS Report 25SEP09 30SEP09 4 4 0

AC00007340 ISSUE FS REPORT (D2) TO DOE Legal 30SEP09 0 0 0
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